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Analysis Goals and Joblist

 

 Divide into two groups : 
         East (Japan)
         West (US, Greece)

 The main goal:
      To complete analysis of the Phase 2
      events before March 2002.

      "Phase 2 events" are all events that 
      can be recovered or located with the 
      present hardware (UTS) within the
      constraints of the schedule.
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East Joblist:

 1) Develop CS scanback technique 
     • provide CS data m-files
     • attempt global module alignment (fix slips, etc.)

 2) Schedule scan stations for new event predictions

 3) Take scan data for Period 3 "New" predictions (in progress)
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West Joblist

 1) Vertex predictions for "Not Found" events
   • Classify : MESSY, CSSB, NET

   • Action:
    a) reject if MESSY

    b) get (u,u',v,v') @ CS for SFT tracks if CSSB

    c) make new vertex predictions if NET

 2) Vertex predictions for not scanned events
   • Select MESSY (~60) or OUT-OF-FIDUCIAL (~100) for vtx predictions
    a) reject if MESSY

    b) get (u,u',v,v') @ CS for SFT tracks
    c) make new vertex predictions in NET

 2) Re-strip Per 1,2,4 
   • Process *.nustrip files using Athens strip code
   • Visual scan filter of selected events
   • Make vertex predictions using Athens vtx code
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West Joblist (cont'd)

4) Event Parameter Analysis
   • Select parameters and generate MC files 
   • Use for all kinks, tridents with momentum data

5) Neutral Heavy Particle Search
   • Determine data set for analysis

6) Event Set Characterization
   • νµ CC analysis
   • νe / NC analysis 

7) NIM Paper
   • Get a working draft before end of December


